SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 411PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 092 Const Calendar Day: 274 Date: 09-Jun-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Le, Thanh Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 06-Jul-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM
Precipitation Condition Cloudy

Working Day If no, explain:

Diary' Dispute
General Comments

A. Office work:
Review plans, specifications, and ABF's submittals regarding OBG erection plan.
B. Field observation:
1. FS2w
a. Bolting operation: none
b. Welding operation:
* Plate C (O): welder Rory Hogan - QC Tony Sherwood - FCAW back weld in progress 50%
completed.
** Plate F: welder Xiao J Wang - QC Tom Paquallone - FCAW rootpas/ fill in progress.
2. FS3W
a. Bolting operation: none
b. Welding operation:
* Plate C (I): welder Sing Tao Huang - QC Bernard Docena - upper section - FCAW rootpass/ fill
in progress
3. FS4wW
a. Bolting operation: U ribs - bolts installation completed. 10% bolt test was pending due to the top
deck steel was hot during the top deck welding in progress.
B. Welding operation:
* Top deck: welder Micheal Maday - QC Steven Mcconell - SAW rootpass/ fill in progress.
4. CB4W
* 10% bolt tes at the West side - top plate, upper half of ext web and upper half of int web.
5. Qas from METS for today: Rick Bettoncourt, Jose Liltte dizano, Danny Reyes, Scott Croff
6. FS1W:
a. Bolting operation: none
b. Welding operation:
* Plate C and D: welder James Zhen - QC Bonifacio Daquinagh - UT repaired in progress.
C. Conversation and discussion
There were no significant conversations today.
D. Overtime reason
Worked two hours overtime for construction observations because contractor worked overtime.

[]

04-0120F4 Bid Item: 056 W-L02-WEL.056 W Line Lift 02 Weld
SMITH-EMERY SF
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 092  Date: 09-Jun-2010  Wednesday
04-0120F4 Bid Item: 056 W-L02-WEL.056 W Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM Xiao Wan 8.00 2.00 0.00 10.00 D
Ironworker JNM CHUN FAI TSUI 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES ZHEN 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 056 W-L03-ALB.056 W Line Lift 03 Align & Bolt
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L03-ALB.056 W Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES GALBRAITH 0.00 0.00 0.00 0.00 D
Ironworker JNM WALTER ZELEDON 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L03-WEL.056 W Line Lift 03 Weld
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L03-WEL.056 W Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002294 WELDER, 600 AMP No
800 200 000 0.0 []
002293 WELDER, 600 AMP No
800 200 000 0.0 []
04-0120F4 Bid Item: 056 W-L04-WEL.056 W Line Lift 04 Weld
SMITH-EMERY SF
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 092  Date: 09-Jun-2010  Wednesday
Certified Welding Ins OTH BERNARD DOCENA 8.00 2.00 0.00 10.00 []
04-0120F4 Bid Item: 056 W-L04-WEL.056 W Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JIN QUAN HUANG 8.00 2.00 0.00 10.00 D
Ironworker JNM SONGTAO HUANG 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002295 WELDER, 600 AMP No
8.00 2.00 0.00 0.00 []
04-0120F4 Bid Item: 056 W-L05-ALB.056 W Line Lift 05 Align & Bolt
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L05-ALB.056 W Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 []
Ironworker JNM MATTHEW HOLT 8.00 0.00 0.00 8.00 []
Ironworker JNM OBRA PAULK 8.00 0.00 0.00 8.00 []
Ironworker APP JAKE SPEAKMAN 8.00 0.00 0.00 8.00 []
Ironworker FOR DARRYL WEBB 8.00 0.00 0.00 8.00 []
Ironworker JNM WALTER ZELEDON 8.00 0.00 0.00 8.00 []
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 []
Ironworker JNM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 []
Ironworker JNM ROBERTO ZELEDON 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 056 W-L0O5-WEL.056 W Line Lift 05 Weld
SMITH-EMERY SF
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH STEVEN MCCONNELL 8.00 2.00 0.00 10.00 D
Tester OTH SALVADOR MERINO 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 056 W-L0O5-WEL.056 W Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 092  Date: 09-Jun-2010  Wednesday
Ironworker APP BRYCE HOWELL 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL MADAY 8.00 2.00 0.00 10.00 D
Ironworker APP KENNETH CHAPPELL 8.00 2.00 0.00 10.00 D
Ironworker APP IAN MURPHY 0.00 2.00 0.00 2.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002341 GENERATOR, 7000 W MULTIQUIP No
800 200 000 0.0 []
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 []
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